

TIP Administrative Modifications - December 2007 (through Dec. 31, 2007)

FY refers to the Federal Fiscal Year which begins October 1st and ends September 30th.

| | | | |
|---|--------------------------------------|--|---------------------------------|
| MPO Proj #: | 57 | Project Title: I-40 Trail Crossing at the Rio Grande | |
| NMDOT CN: | 2689 | From: Coors Blvd | To: East side of the Rio Grande |
| Phases: PE, ROW, Construction | Lead Agency: City of Albuquerque-DMD | | |
| <div></div> | | | |
| <p>NOTE: No change to funding. Construction phase removed due to insufficient funds. At this point in the design stage it has been found that the project will cost more than previously thought. Per 23 CFR 450.324(i), since the project is in the first two years of the TIP and no longer has sufficient funding to complete the project, the construction phase has been deleted. Once the city identifies funding sufficient to construct the project, construction phase can easily be added to the project at that time.</p> | | | |

ROLL-OVERS from NMDOT: Also per meeting with NMDOT District 3, the following NMDOT projects had unobligated funds from FY 2007 rolled-over to FY 2008. **#48, CN 2976** and **#419, CN 9196** and **#420.1, CN G1513** and **#442, CN D3026** and **#454, CN G3913** and **#568, CN D3057** and **#652, CN D3037**.