

Albuquerque TIP Administrative Modifications - April 2008

There were **NO Administrative Modifications in April 2008**

Albuquerque TIP Administrative Modifications - May 2008

To date May 12, 2008

FY refers to the Federal Fiscal Year which begins October 1st and ends September 30th.

KEY: Red text and/or ~~strikeout with red text~~ denotes the revision. The note, further explains the revision.

MPO Proj #:	835	Project Title: Paseo del Norte (NE) Bike Trail	
NMDOT CN:	L3610	From: Tennyson St	To: Tramway Blvd
Phases: PE, DE ROW, Con	Lead Agency: County of Bernalillo		
SCOPE: Construct Trail to connect existing trails and Reconstruct/Rehabilitate existing sections.			
NOTE: This amendment MODIFIES the scope and clarifies the programmed phases to match the new phases now in place in the database. There is NO CHANGE to termini and NO CHANGE in FUNDING.			

MPO Proj #:	SEVERAL PROJS	Project Title: SEVERAL PROJECTS	
NMDOT CN:	SEVERAL PROJS	From:	To:
Phases: see note below	Lead Agency: Various		
<p>NOTE: MRMPO has modified the database in that our project development phases match the five FHWA phase (Env. Doc., PE, Design, Right-of-way and Construction) and we added "Other" for projects such as bus purchases. Therefore, throughout the TIP, modifications were made to the programmed phase(s) accordingly to accommodate the change. Previously, "PE" was checked to include env. doc., preliminary engineering and design. All projects that had "PE" checked were reviewed to see if "ED", "PE" and/or "Des" needed to be checked; those changes were made. Previously "Constr." was checked in order to denote bus purchases, equipment purchases, TDM educational programs, etc. Those projects were reviewed and modified to have "Other" checked as applicable. <u>There were NO CHANGES to FUNDING</u> and in no instance was "ROW" checked or unchecked.</p>			