Mid-Rio Grande Levee Task Force
Sixth Report to the Water and Natural Resources Committee

December 3, 2014
This report was prepared by the Mid-Rio Grande Levee Task Force, under
the direction of the Middle Rio Grande Conservancy District in cooperation
with the Mid-Region Council of Governments of New Mexico and the
Albuquerque District Office of the U.S. Army Corps of Engineers. This is the
sixth report submitted in response to Senate Memorial 18, passed and signed
at the 2009 Regular Session of the New Mexico Legislature.

SIXTH REPORT TO THE WATER AND NATURAL RESOURCES COMMITTEE
from the
MID-RIO GRANDE LEVEE TASK FORCE

This report provides information to update the members of the Water and Natural Resources Committee concerning the activities of the Mid-Rio Grande Levee Task Force and the status of levee projects. The last report was
provided to committee members in 2013. This report also provides the members of the Committee with information regarding the costs and cost sharing requirements for the construction of the Rio Grande Floodway, San
Acacia to Bosque del Apache Levee System, which is scheduled to begin construction in December 2014.
Background
In response to N.M. Senate Memorial 18, passed by a unanimous vote of the New Mexico State Senate on
March 3rd during the 2009 Regular Session of the State Legislature, a Mid-Rio Grande Levee Task Force (LTF)
was established with representation from all the governmental jurisdictions and agencies within the middle Rio Grande valley from Cochiti Dam to Bosque del Apache in Socorro County. The role of the LTF was to
evaluate the current state of the Rio Grande levees and to determine significant issues of compliance under
recently established levee regulations and to formulate recommendations for needed improvements or reconstruction of the Rio Grande levees. The LTF was also requested to look into the flood risks associated with
the levees and the possible environmental and economic impacts of the overall levee system.
A Report to the Governor and Legislature of the State of New Mexico, dated December 2009, was presented
by the LTF at the November 30, 2009 meeting of the Water and Natural Resources Committee. A second
Report was presented by the LTF to the Water and Natural Resources Committee at their November 29, 2010
meeting. The LTF has met regularly since 2009. Annual reports were prepared by the LTF under the direction
of the Middle Rio Grande Conservancy District (MRGCD) in cooperation with the Mid-Region Council of
Governments (MRCOG) and the Albuquerque District of the U.S. Army Corps of Engineers (Corps).
A map showing the Middle Rio Grande Levees from Bernalillo to Bosque del Apache and a current project
summary sheet is included at the end of this report.
Status of Middle Rio Grande Levee Projects
Work is underway by the Corps on three levee projects: Rio Grande Floodway, San Acacia to Bosque del
Apache, Middle Rio Grande Bernalillo to Belen, and Bernalillo.
Rio Grande Floodway, San Acacia to Bosque del Apache
The Rio Grande Floodway, San Acacia to Bosque del Apache project consists of the replacement of
approximately 43 miles of existing spoil banks along the west bank of the Rio Grande extending from the
San Acacia diversion dam, north of the City of Socorro, through the Bosque del Apache National Refuge to
Tiffany Junction, ending at a point approximately three miles north of the railroad bridge at San Marcial. The
levees will be constructed to contain a 100-year flow.
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As noted in previous reports to the Committee, current law requires that the costs of Corps levee projects
be shared with a local sponsor. The cost sharing local sponsors for the Rio Grande Floodway, San Acacia
to Bosque del Apache project are the MRGCD and the New Mexico Interstate Stream Commission. The
estimated total cost of this project is $287 million. Based on the current cost-sharing analysis, which does
not take into account the value of the lands under the levees, the total federal cost is $244 million and the
total non-federal cost is $43 million. (As noted in the Second Report to the Committee, there continue to be
issues regarding land ownership in the footprint of the existing spoil banks).
Phase 1 and 2 of the San Acacia levee project at the City of Socorro was awarded to Kirkland Construction
on September 29, 2014. The project had a base (3.45 miles), option 1 (1.17 miles) and option 2 (1.15 miles).
The base was awarded at $13,845,475 and option 1 at $3,588,860. Funds were not available at the time of
bid opening for option 2 at $3,552,542.50 and will be deferred unti funds are available. Funding for the
base and option 1 have been secured at both the federal and local level, on an 85/15 split. The reevaluation
report and supplemental Environmental Impact Statement were approved by the Corps Director of Civil
Works on May 20, 2014. The project partnership agreement between USACE and MRGCD/NMISC was signed
on August 11, 2014. A second contract for phase 3 is currently scheduled for design in 2015 and award in
2016, pending availability of federal and local matching funds. The notice to proceed for the base and option
1 is December 1, 2014. Phase 1, 2 and 3 when completed will cover approximately 7.3 miles and provide
protection for the City of Socorro, New Mexico.
Middle Rio Grande, Bernalillo to Belen
The Middle Rio Grande, Bernalillo to Belen project consists of construction of approximately 55 miles of
levees along the Rio Grande in Bernalillo and Valencia Counties. Construction of the first phase of the
project, the Corrales Unit, on the west bank of the Rio Grande from the Corrales Siphon near Arroyo de la
Baranca to the La Orilla outfall, was completed in 1997. Phase 2 of the project starts at the South Diversion
Channel in Albuquerque and extends downstream on both sides of the river to the Town of Belen. The
second phase of the project will provide protection to the communities of Los Lentes, Los Lunas, Los
Chavez, Belen, Bacaville, Jarales, Pueblitos, Mountain View, Bosque Farms, Peralta, Valencia, Tome, Adelino,
La Constancia, and Madrone. A reevaluation report to reaffirm the design features, costs and economic
justification for this project is underway is scheduled for completion in 2016, pending availability of
funds. Construction for this project is scheduled to begin in 2017, pending availability of both federal and
matching funds. The cost sharing local sponsor for this project is the MRGCD. Cost sharing to complete the
reevaluation report is 50% Federal, 50% non-Federal, which has been secured; 75% Federal, 25&% nonFederal construction cost will have to be secured prior to construction.
Bernalillo Levees
The 1979 Chief of Engineers’ Report for the Middle Rio Grande, Bernalillo to Belen project did not find
an economically justified levee project along the Rio Grande in the vicinity of the Town of Bernalillo;
consequently levee construction for this reach was not included in the 1986 Construction Authorization for
the project. In 2008, the Town requested a reevaluation of flood risk management needs under Section 205
of the Flood Control Act of 1948, as amended, based on increased development in the town since the 1970s.
In 2012, funding was provided to initiate the feasibility study for the project.
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The cost sharing sponsor for the feasibility study is the MRGCD and the Eastern Sandoval County Arroyo
Flood Control Authority. MRGCD has been asked to take over this study by ESCAFCA and the Town of
Bernalillo. The MRGCD has committed to take over the sponsorship of the feasibility study. The study is
cost shared at 50% Federal, 50% non-Federal. The feasibility study, which will establish federal interest, is
scheduled for completion in 2016. The sources for the funding of construction have yet to be identified.
In addition, in 2012, a geotechnical investigation was initiated for the existing spoil banks along the Rio
Grande at the Town of Bernalillo. The result of this investigation, which was completed in 2013, determined
that the existing spoil bank did not meet the criteria required for certification for the Flood Insurance
Program. The geotechnical data from this analysis is being used as part of the Bernalillo Levee study. This
study, cost-shared at 50% Federal, 50% nonfederal cost with ESCAFCA, was performed under the Corps’
Planning Assistance to the States Program.
Albuquerque Levees
The Albuquerque Levees were constructed by the Corps in the 1950s. The levees on the east side of the
river are located from the Sandia Pueblo to the South Diversion Channel and on the west bank from
the Arenal Canal heading, approximately 3300 feet upstream of Central Avenue, to approximately 6,400
feet downstream of the South Diversion Channel. No levees were constructed in the vicinity of the
Montano Bridge crossing on the west bank of the river. This area, consisting of residential and commercial
development and the Bosque School campus in the area approximately 1 mile upstream and 1 mile
downstream of the bridge, is currently unprotected.
In 2010, the Corps completed a study of the condition of the existing levees, Rio Grande Floodway,
Albuquerque Unit Evaluation Report, Albuquerque, NM, which determined that the levees do not meet
current levee design and construction criteria, cannot be rehabilitated to meet these criteria, and will require
reconstruction. No funding has been provided to date to initiate a feasibility study to evaluate options or
alternatives for this project.
Montano Levee
A levee project in the vicinity of the Montano Bridge area is being initiated in 2014.The local sponsor for the
Montano Levee feasibility study is the City of Albuquerque. A feasibility cost share agreement ws executed
on September 3, 2014. Separate geotechnical investigation and survey contract were awarded in September
2014, to begin initial feasibility assessments.
FEMA
In 2007, based on preliminary findings from this study, the MRGCD and FEMA were notified by the Corps
that the condition of the Albuquerque Levee project was considered “unacceptable” and were no longer
eligible for emergency repair funding under Public Law 84-99. In 2010, the Corps notified the MRGCD and
FEMA that the Flood Insurance Study certification for the levees that had previously been provided by the
Corps will expire on August 31, 2013.
It is noted that once FEMA receives a levee certification package from a levee owner, FEMA performs a
“completeness” review of the submittal. FEMA does not certify levees. FEMA accredits levees based on the
owner’s certification documentation. FEMA reviews this documentation against requirements in 44 CFR
65.10. FEMA’s accreditation is not a health and safety standard. Accreditation is for insurance purposes only
and dissemination of potential flood risk is the goal.
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Vegetation Standards for Levees
As noted in the Second Report to the Committee, in 2009, the Corps issued guidelines for landscape
planting and vegetation management on levees that require a vegetation-free zone on both sides of
the levee, and that no vegetation be allowed on the slope or the crest of the levee. The purpose of this
vegetation-free zone is to provide access along the levee for surveillance, inspection, maintenance,
monitoring and flood-fighting.
A national study on levee vegetation was conducted by the Corps’ Engineer Research and Development
Center (ERDC) in 2009-2010 to evaluate the effects of vegetation on levees. Field investigations for this
study included several sites along the Albuquerque Levees. The completed study was released in September
2012. The results of this study will be used by the Corps in its decision making process for vegetation on
levees.
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CURRENT PROJECT SUMMARY TABLE
Project

Congressional
Authorization

Estimated Cost

Construction Local Cost
Requirement (%)*

Status

Bernalillo (Town)

Yes

$11,106,000

35%

Feasibility phase,scheduled for
completion in FY15

Middle Rio Grande,
Mountain View,
Isleta, Belen

Yes

$209,000,000

35%

Reevaluation report scheduled
for completion in 2015; update
cost estimate underway

Albuquerque
Levees

Study Only

$140,000,00

35%

No funding yet available

San Acacia to
Bosque del Apache

Yes

$287,000,000

15%

Reevaluation report for completion in 2014

Montano Levee,
Albuquerque

Yes

$6,000,000

35%

Feasibility phase initiated in 2014

Total $653,106,000
*Cost sharing requirement includes a minimum cash requirement of 5% of total project cost; remaining cost share may be cash or
credit for value of real estate and utility relocations.
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