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Administrative Modification - Summary of Type of Modification 
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Ad. Mod Change to Total 4 Yr. Project Cost   

Year & 
Month CN Agency 4 Yr. Total 

BEFORE 
4 Yr. Total 

AFTER 
DIFF.    

(Before-
After) 

% Notes/Remarks 

2020 August A300849  CABQ - DMD       X $0  $0  $0  0% 

Funds are being delayed in 
FFY 2021 STP U $3,000,000 
plus match to FFY 2022 and 
advancing $3,000,000 into 
TA00371. 

2020 August TA00371 Rio Metro NMRRX       X $0  $0  $0  0% 

Funds are being advanced from 
FFY 2022 STP U $3,000,000 
plus match into FFY 2021. 
Resulting in $1,287,905 plus 
match in FFY 2022. $3,000,000 
of funds are also being delayed 
in A300849. 

2020 August A300146 CABQ - DMD       X $0  $351,124  $351,124  0% 
Baby project of A300142. 
Added $300,000 STP U plus 
match in FFY 2021. 

2020 August A300142 CABQ - DMD       X $1,141,152  $790,028  ($351,124) -31% 
 Parent project of A300146. 
Split out $300,000 STP U plus 
match in FFY 2021. 

2020 August A301890 NMDOT CRDC       X $0  $0  $0  0% 

Delaying all state funding from 
FFY 2020 and entering it into 
FFY 2022 PE. Resulting in 
$8,000,000 state funds in FFY 
2022.    

2020 August A301346 NMDOT D-3       X $0  $0  $0  0% 

Removed FFY 2020 $322,939 
STP Flex and added FFY 2021 
NHPP $322,939. Total amount 
remains the same. 

http://www.mrcog-nm.gov/
mailto:TIPcomments@mrcog-nm.gov


2020 August A300381 NMDOT CRDC       X $0  $0  $0  0% 

Removed FFY 2021 $721,928 
+ match NHPP and STP Flex 
$869,853 + match along with 
removing FFY 2020 NHPP WT 
43  $50,990 + match and NHPP 
WT 03 $205,429. Added FFY 
2021 NHPP $5,504,492 + 
match and STP flex FFY 2020 
$117,882 + match. FFY 2020 
HPP 3,533,871 + match was 
removed and HPP $240,000 + 
match was added into FFY 
2020. Zero net effect. There is 
a $4 rounding issue. 

2020 August A301901 NMDOT CRDC       X $0  $0  $0  0% 

Removed FFY 2021 
$22,454,359 of NHPP  along 
with STP U Large urban 
$1,148,110. Added 
$22,487,632 of state funds in 
FFY 2023. Also added NHPP 
and STP large urban in FFY 
2021. Zero net effect. 

2020 August M300811   NMDOT D-3         $0  $897,000  $897,000  0% New project adding $897,000 
state funds into FFY 2021 

 



Mid-Region MPO Rec Num: 683CN: A300849
Lead Agency: City of Albuquerque-DMD

Est. Letting: 12/31/2021
Proj:Albuquerque Complete Streets: West
Fr: 106th Street To:98th Street

Project Desc.: Implementation of CABQ Complete Streets Ordinance, including ADA compliant sidewalks, pedestrian and cyclists amenities, landscaping, 
storm drainage improvements, pedestrian lighting or transit/bus stop improvements. UNDERWAY

Est. Proj. Cost: $3,511,236

Project Phases:

NMDOT Dist.: 3 County: Bernalillo Municipality: City of Albuquerque

RT1 FL4016

Length: 0.34Category: Misc

Remarks: AM-Aug-20, R-19-11, R-18-07 Project Split from A300845.

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID: A300849

Construction■Right-of-way□Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area         Mid-Region Metropolitan Planning Organization           Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending?□

RoutineWork Zone:

RT2

Rt 1 BMP 2.5 Rt 2 BMP: 0 Rt 1 EMP: 2.84 Rt 2 EMP: 0

STP-U $3,000,000 $3,000,000

$3,511,236$3,511,236Totals

$0$0State Match

$511,236$511,236Local Match
04

Thursday, August 6, 2020

Ad Mod Aug 2020 - Funds are being delayed in FFY 2021 STP U $3,000,000 plus match to FFY 2022 and advancing $3,000,000 
into TA00371.



Mid-Region MPO Rec Num: 642.1CN: TA00371
Lead Agency: Rio Metro NMRRX

Est. Letting: 3/31/2022
Proj:Commuter Rail: Centralized Traffic Control
Fr: CP Abajo To:CP Hahn

Project Desc.: design and install centralized traffic control system including signals, powered switches, track material, hardware, software, and other 
appurtenances as needed. IN TIP

Est. Proj. Cost: $10,037,230

Project Phases:

NMDOT Dist.: 3 County: Bernalillo Municipality: City of Albuquerque

RT1

Length: 0Category: Transit

Remarks: AM-Aug-20, R-19-06.

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID: TA00371

Construction■Right-of-way□Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area         Mid-Region Metropolitan Planning Organization           Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending?□

Signif.Work Zone:

RT2

Rt 1 BMP 0 Rt 2 BMP: 0 Rt 1 EMP: 0 Rt 2 EMP: 0

STP-U $3,000,000 $1,287,905 $4,287,905 $8,575,810

$10,037,231$3,511,236 $1,507,379 $5,018,615Totals

$0$0 $0 $0State Match

$1,461,421$511,236 $219,474 $730,710Local Match
23 23 23

Thursday, August 6, 2020

Ad Mod Aug 2020 - Funds are being advanced from FFY 2022 STP U $3,000,000  plus match into FFY 2021. Resulting in 
$1,287,905 plus match in FFY 2022. $3,000,000 of funds are also being delayed in A300849.



Mid-Region MPO Rec Num: 802.2CN: A300146
Lead Agency: City of Albuquerque-DMD

Est. Letting
Proj Alexander Road gap closure for on street bike facilities
Fr: Comanche Rd To: Renaissance Blvd

Project Desc.: Reconfigure the current roadway striping to allow for implementation of on-street bicycle improvements including, but not limited to any 
warranted striping, signing, or signal timing.

Est. Proj. Cost: $351,124

Project Phases:

NMDOT Dist.: 3 County Bernalillo Municipality City of Albuquerque

RT1

Length: 0Category: Bike/Ped

Remarks: AM-Aug-20 funds split from A300146

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID A300146

Construction■Right-of-way□Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area         Mid-Region Metropolitan Planning Organization           Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other■

TIP Informational Years

TIP Amendment Pending?□

RoutineWork Zone

RT2

Rt 1 BMP 0 Rt 2 BMP: 0 Rt 1 EMP: 0 Rt 2 EMP: 0

STP-U $300,000 $300,000

$351,124$351,124Totals

$0$0State Match

$51,124$51,124Local Match
28

Wednesday, August 19, 2020

Administrative Modification August 2020 -  Baby project of A300142. Split out $300,000 STP U plus match in FFY 2021.



Mid-Region MPO Rec Num: 802.1CN: A300142
Lead Agency: City of Albuquerque-DMD

Est. Letting 12/1/2022
Proj GAP Closure for On-Street Bicycle Facilities
Fr: AMPA Wide To:

Project Desc.: Implement recommended bicyle improvements form the updated Bikeways and Trails Facility Plan.

Est. Proj. Cost: $790,028

Project Phases:

NMDOT Dist.: 3 County Bernalillo Municipality City of Albuquerque

RT1

Length: 0Category: Bike/Ped

Remarks: AM-Aug-20 funds split to A300146, A, R-15-05.

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID A300142

Construction□Right-of-way□Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area    Mid-Region Metropolitan Planning Organization       Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending? □

RoutineWork Zone

RT2

Rt 1 BMP 0 Rt 2 BMP: 0 Rt 1 EMP: 0 Rt 2 EMP: 0

STP-U $675,000 $675,000

$790,028$790,028Totals

$0$0State Match

$115,028$115,028Local Match
28

Tuesday, August 18, 2020

 Administrative Modification August 2020 - Parent project of A300146. Split out $300,000 STP U plus match in FFY 2021.



Mid-Region MPO Rec Num: 91.1CN: A301890
Lead Agency: NMDOT CRDC

Est. Letting
Proj Interstate 25 / Gibson Blvd. Interchange Reconstruction (design and ROW)
Fr: To:

Project Desc.: PE PHASE - RECONSTRUCTION AND POSSIBLE RECONFIGURATION OF INTERCHANGE.

Est. Proj. Cost: $8,000,000

Project Phases:

NMDOT Dist.: 3 County Bernalillo Municipality City of Albuquerque

RT1 I00025

Length: 1.3Category: Hwy & Brg Pres

Remarks: Am-Aug-20, AM-May-20, R-19-03 Reactivates project, R-17-04 Funds moved to A301900, R-16-04, R-15-05.

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID A301890

Construction□Right-of-way■Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area    Mid-Region Metropolitan Planning Organization       Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending? □

Signif.Work Zone

RT2

Rt 1 BMP 223.7 Rt 2 BMP: 0 Rt 1 EMP: 225 Rt 2 EMP: 0

$8,000,000$8,000,000Totals

$8,000,000$8,000,000State Funds 15

Wednesday, August 26, 2020

Administrative Modification August 2020 - Delaying all state funding from FFY 2020 and entering it into FFY 2022 PE. Resulting in $8,000,000 
state funds in FFY 2022.   



Mid-Region MPO Rec Num: 117CN: A301346
Lead Agency: NMDOT D-3

Est. Letting 1/1/2020
Proj District 3 Bridge Preservation
Fr: Various I-40 Bridges To:

Project Desc.: Bridge #6901, Bridge #9901, Bridge #  6905, Bridge # 9905, Bridge #9909, Bridge #6908, Bridge #9913, Bridge # 9917, Bridge #9918 and 
Bridge #9914.

Est. Proj. Cost: $3,467,625

Project Phases:

NMDOT Dist.: 3 County Bernalillo Municipality City of Albuquerque

RT1

Length: 0Category: Hwy & Brg Pres

Remarks: AM-Aug-20, R-20-04, R-19-11, R-17-04. Bridge #6901, Bridge #9901, Bridge #  6905, Bridge # 9905, Bridge #9909, Bridge #6908, Bridge #9913, Bridge # 9917, Bridge #9918 and Bridge
#9914.

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID A301346

Construction■Right-of-way□Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area    Mid-Region Metropolitan Planning Organization       Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending? □

Reg. Sig.Work Zone

RT2

Rt 1 BMP 0 Rt 2 BMP: 0 Rt 1 EMP: 0 Rt 2 EMP: 0

NHPP $927,431 $927,431

NHPP (Non-Chargeable) $1,173,629 $1,173,629

STP-Flex $861,679 $861,679

$3,467,625$2,382,149 $1,085,476Totals

$504,886$346,841 $158,045State Match

$0$0 $0Local Match
14

14

14

Thursday, August 27, 2020

Administrative Modification August 2020 - Removed FFY 2020 $322,939 STP Flex  and added FFY 2021  NHPP $322,939. Total 
amount remains the same.



Mid-Region MPO Rec Num: 493.4CN: A300381
Lead Agency: NMDOT CRDC

Est. Letting
Proj NM 528 Rio Rancho Blvd Improvements (Upper Section)
Fr: Ridgecrest Dr/Leon Grande Ave To: Alberta Ave

Project Desc.: Pavement overlay and widening from 4 to 6 lanes including pavement markings, bike path, drainage improvements, shoulders, signage, and 
other appurtenances as necessary.  ED, PE & Design under A300380. DESIGN UNDERWAY

Est. Proj. Cost: $32,635,711

Project Phases:

NMDOT Dist.: 3 County Sandoval Municipality City of Rio Rancho

RT1 NM0528

Length: 1.78Category: Capacity Proj

Remarks: AM-Aug-20, R-20-04, AM-Mar-20, R-20-02, AM-Jan-20, R-19-11, AM-Oct-19, AM-Aug-19, R-19-03, AM-Oct-18, R-17-04, R-16-04, R-16-01, AM-may-15, AM-feb-15, AM-jan-15, AM-dec-1
AM-nov-14, R-13-01, AM-oct-12, R-11-03.

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID A300381

Construction■Right-of-way■Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area    Mid-Region Metropolitan Planning Organization       Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending? □

Signif.Work Zone

RT2

Rt 1 BMP 8.3 Rt 2 BMP: 0 Rt 1 EMP: 10.08 Rt 2 EMP: 0

HPP RPS0 $1,396,404 $1,396,404

HPP RPS0 $240,000 $240,000

NHPP $14,125,045 $5,504,492 $19,629,537

NHPP $234,427 $234,427

NHPP $210,233 $210,233

NHPP $376,210 $376,210

STL-E $380,979 $380,979

STP-Flex $715,962 $715,962

STP-U $473,421 $473,421

$27,818,876$21,376,353 $6,442,523Totals

$4,161,703$3,223,672 $938,031State Match

$0$0 $0Local Match
03

17

03 03

15

16

43

03

43

03

Thursday, August 27, 2020

Administrative Modification August 2020 - Removed FFY 2021 $721,928 + match NHPP and STP Flex $869,853 + match along with 
removing FFY 2020 NHPP WT 43  $50,990 + match and NHPP WT 03 $205,429. Added FFY 2021 NHPP $5,504,492 + match and 
STP flex FFY 2020 $117,882 + match. FFY 2020 HPP 3,533,871 + match was removed and HPP $240,000 + match was added into 
FFY 2020. Zero net effect. There is a $4 rounding issue.



Mid-Region MPO Rec Num: 250.6CN: A301901
Lead Agency: NMDOT CRDC

Est. Letting
Proj I-25 / Montgomery Blvd. Interchange Reconstructions
Fr: (Bridge# 6261) To:

Project Desc.: Reconstuct interchange with bridge rehab or replacement. Design Underway

Est. Proj. Cost: $71,863,019

Project Phases:

NMDOT Dist.: 3 County Bernalillo Municipality City of Albuquerque

RT1

Length: 0Category: Hwy & Brg Pres

Remarks: AM-Aug-20, R-20-04,

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID A301901

Construction□Right-of-way■Prel. Engr.■

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area         Mid-Region Metropolitan Planning Organization           Transportation Improvement Program (TIP)

Miles

Design■Environ. Document■ Other□

TIP Informational Years

TIP Amendment Pending?□

Signif.Work Zone

RT2

Rt 1 BMP 0 Rt 2 BMP: 0 Rt 1 EMP: 0 Rt 2 EMP: 0

NHPP $11,362,996 $11,362,996

NHPP $4,832,690 $4,832,690

STP-Flex $681,006 $681,006

STP-U $1,148,110 $1,148,110

$71,863,019$7,000,000 $42,375,387 $22,487,632Totals

$3,071,642$1,019,200 $2,052,442State Match

$0$0 $0Local Match

$22,487,632$22,487,632State Capital Outlay

$28,278,943$28,278,943State Funds

03

15

03

15

03

03

Thursday, August 27, 2020

Administrative Modification August 2020 - Removed  FFY 2021 $22,454,359 of NHPP  along with STP U Large urban 
$1,148,110. Added $22,487,632 of state funds in FFY 2023. Also added NHPP and STP large urban in FFY 2021. Zero net 
effect.



Mid-Region MPO Rec Num: 921.1CN: M300811
Lead Agency: NMDOT D-3

Est. Letting:
Proj: I25 Bernalillo area OGFC improvements
Fr: Bernalillo To:Bernalillo

Project Desc.: Mill off OGFC, place new OGFC, including pavement markings, and other appurtenances as necessary

Est. Proj. Cost: $897,000

Project Phases:

NMDOT Dist.: 3 County: Bernalillo Municipality: N/A not applicable

RT1 I-25

Length: 4Category: Hwy & Brg Pres

Remarks: Am-Aug-20

PROGRAMMED FUNDS  -  Four Year Federal TIP by Funding Category

Fed ID: M300811

Construction■Right-of-way□Prel. Engr.□

FUND SOURCE  2020  2021  2022  2023  2024  20254 Yr. TOTALS

Albuquerque Metropolitan Planning Area         Mid-Region Metropolitan Planning Organization           Transportation Improvement Program (TIP)

Miles

Design□Environ. Document□ Other□

TIP Informational Years

TIP Amendment Pending?□

Reg. Sig.Work Zone:

RT2

Rt 1 BMP 239 Rt 2 BMP: 0 Rt 1 EMP: 243 Rt 2 EMP: 0

$897,000$897,000Totals

$897,000$897,000Road Fund 06

Thursday, September 3, 2020

Administrative Modification August 2020 - New project adding $897,000 state funds into FFY 2021




