Appendix I. Change Request Forms (CRFs)

As noted in the original architecture document, the change management process requires
that all proposed agency sponsored project changes submit Change Request Forms.
CRFs submitted for project changes in this Addendum V1.2 are included.

9\,-\ Mid-Region Council of Governments

MR\COG
AMPA Regional ITS Architecture
Maintenance Change Request (CRF) Form

To Be Completed By Stakeholder(s) Requesting Changes
Originator Name: Titus Ispirescu Date Submitted
Originator Telephone: 505) 827- Originator Fax: Originator E-Mail:
5299
Originator Agency: NMDOT Functional Area: Archive Data, AD1, AD2
Agency Authorized Signature: Signature Date:
MPO ID: Project Title: TIMS

Description of Proposed Change: Entity name change

Rationale for Proposed Change: CHDB was replaced with TIMS, an entirely new database environment (Oracle versus
previous mainframe). CHDB functionality to collect and report to HPMS remains.

Affected Agency: NMDOT Authorized Signature: Signature Date:

List Attachments:

Baseline Documents Affected:
X Website X__Turbo Architecture X__ Customized MPs X____Arch Document

Other (describe)

To Be Completed By Maintenance Manager

Change Request Number: CRF1217-1 Date CR Received: 12/08/11

Date Initially Discussed: Disposition: Disposition Comments

Accepted | | Rejected [ | More Info | Change noted at ITS Subcommittee mtg.
Standard modification, part of maintenance

update
Date Discussed: Disposition: Disposition Comments
[ ]Accepted | |Rejected [ |More Info
Date Discussed: Disposition: Disposition Comments

[ ]Accepted | |Rejected [ |More Info




Date of Maintenance
Working Group Approval
(If Applicable):

Baseline Documents Affected/Version implemented

[ ] Turbo Architecture Date: Version: [ ]wWebsite
Date: Version:

[ ] Customized MPs Date: Version:

Date: Version:

[ ] Architecture Doc Date: Version: []

Date: Version:

9‘\.,-\ Mid-Region Council of Governments

v AMPA Regional ITS Architecture

Maintenance Change Request (CRF) Form

To Be Completed By Stakeholder(s) Requesting Changes

Originator Name: Charles Remkes Date Submitted 8/24/11

Originator Telephone: 222-6554 Originator Fax: Originator E-Mail:
Charles.remkes@state.nm.us

Originator Agency: NMDOT ITS Bureau Functional Area: n/a, Agreements

Agency Authorized Signature: Signature Date:

MPO ID: Project Title: Member Agency MOUs

Description of Proposed Change: MOUSs to facilitate coordinated and shared utilization of DMS access and operation
and/or shared interagency fiber telemetry.

Rationale for Proposed Change: MOUSs to facilitate coordinated and shared utilization of DMS access and operation
and/or shared interagency fiber telemetry.

Affected Agency: NMDOT, Authorized Signature: Signature Date:
City of Albuquerque,
Bernalillo County, City of Rio
Rancho (forthcoming)

List Attachments:

Baseline Documents Affected:

X Website _ x__ Turbo Architecture X__Customized MPs __ x__ Arch Document

Other (describe)

To Be Completed By Maintenance Manager

Change Request Number: CRF1217-2 Date CR Received: 8/24/11

Date Initially Discussed: Disposition: Disposition Comments

Change noted at ITS Subcommittee mtg.

December 2011




8/24/11 X _|Accepted | |Rejected [ | More Info | Standard modification, part of maintenance
update
Date Discussed: Disposition: Disposition Comments
[ ]Accepted | |Rejected [ |More Info
Date Discussed: Disposition: Disposition Comments
[ ]Accepted | |Rejected [ |More Info
Date of Maintenance Consensus at ITS Subcommittee mtg,
Working Group Approval | 8/24/11
(If Applicable):

Baseline Documents Affected/Version implemented

[ ] Turbo Architecture Date: Version: [ ]website
Date: Version:

[ ]Customized MPs Date: Version:

Date: Version:

[ ] Architecture Doc Date: Version: []

Date: Version:

9‘\/-\ Mid-Region Council of Governments

v AMPA Regional ITS Architecture

Maintenance Change Request (CRF) Form

To Be Completed By Stakeholder(s) Requesting Changes

Originator Name: Charles Remkes Date Submitted 8/24/11

Originator Telephone: 222-6554 Originator Fax: Originator E-Mail:
Charles.remkes@state.nm.us

Originator Agency: NMDOT ITS Bureau Functional Area: n/a, Agreements

Agency Authorized Signature: Signature Date:

MPO ID: Project Title: Local Media MOUs

Description of Proposed Change: Memorandums of understanding with local media to facilitate Advanced Traveler
Information and real time reporting of travel conditions via NMRoads.COM, 511, and the TMC.

Rationale for Proposed Change: Pursuant to ATIS.

Affected Agency: NMDOT, Authorized Signature: Signature Date:
KOB, KRQE, KOAT, KLUZ

List Attachments:

Baseline Documents Affected:

__X___ Website __ x_ Turbo Architecture X__Customized MPs __ x__ Arch Document

December 2011




Other (describe)

To Be Completed By Maintenance Manager

Change Request Number: CRF1217-3

Date CR Received: 8/24/11

Date Initially Discussed:
8/24/11

Disposition:

Accepted [ | Rejected [ | More Info

Disposition Comments

Change noted at ITS Subcommittee mtg.
Standard modification, part of maintenance
update

Date Discussed: Disposition: Disposition Comments
[ ]Accepted | |Rejected [ |More Info
Date Discussed: Disposition: Disposition Comments

[ ]Accepted | |Rejected [ |More Info

Date of Maintenance
Working Group Approval
(If Applicable):

Consensus at ITS Subcommittee mtg,
8/24/11

Baseline Documents Affected/Version implemented

[ ] Turbo Architecture Date: Version: [ ]website
Date: Version:

[ ]Customized MPs Date: Version:

Date: Version:

[ ] Architecture Doc Date: Version: ]

Date: Version:

December 2011




