



Transportation Improvement Program (TIP) for the Albuquerque Metropolitan Planning Area

Administrative Modifications: FFY 2026 – Quarter 1

Date: October 1 to December 30, 2025

This report's preparation was partly financed through funds made available by the New Mexico Department of Transportation. Also, this report was partly funded through grants from the Federal Highway Administration and the Federal Transit Administration, U. S. Department of Transportation. The views and opinions of the agency expressed herein do not necessarily state or reflect those of the U.S. Department of Transportation or the New Mexico Department of Transportation.

Administrative Modification - Summary of Type of Modification								
Year & Month	CN	Agency	Funding, NO Change to	Ad. Mod Change to Total 4 Yr. Project Cost				Notes/Remarks
				4 Yr. Total BEFORE	4 Yr. Total AFTER	DIFF. (Before-After)	%	
October 2025	A301741	County of Bernalillo	X	\$ 1,708,800	\$ 1,708,800	\$ -	0%	Minor change to project termini in order to connect the storm drain system.
October 2025	A300403	NM Dot	X	\$ 10,289,958	\$ 10,289,959	\$ 1	0%	Move unobligated funds to FY26.
October 2025	A301556	NM Dot	X	\$ 6,800,000	\$ 6,800,000	\$ -	0%	Project AC'd
October 2025	A302521	NM Dot	X	\$ 7,306,574	\$ 7,306,575	\$ 1	0%	Adjusting funds, no change in total cost
November 2025	A312280	Albuquerque Public Schools	X	\$ 354,960	\$ 354,960	\$ -	0%	Moving funds from FFY2027 to FFY2026. No change in total cost
November 2025	A300205	City of Rio Rancho	X	\$ 100,000	\$ 100,000	\$ -	0%	Technical correction to reflect the actual termini of the project
November 2025	A300424	NM Dot	X	\$ 3,901,119	\$ 3,901,119	\$ -	0%	Moving all funds to 2029
November 2025	A301003	NM Dot	X	\$ 50,000	\$ 50,000	\$ -	0%	Updating PDE
November 2025	A301556	NM Dot	X	\$ 6,800,000	\$ 6,800,000	\$ -	0%	AC'd Project
November 2025	A301313	Town of Bernalillo	X	\$ 3,388,059	\$ 3,388,059	\$ -	0%	Corrected match on FFY24 STPL_NC to cover expired COVID funds
November 2025	A301302	Town of Peralta	X	\$ 149,443	\$ 149,443	\$ -	0%	Corrected match
November 2025	A300962	Village of Los Lunas	X	\$ 183,017,389	\$ 183,017,389	\$ -	0%	Corrected FFY24 HB funds to STB, no change in overall cost
December 2025	A302208	NM Dot	X	\$ 500,000	\$ 500,000	\$ -	0%	Updating PDE
December 2025	TA00393	Rio Metro NMRRX		\$ 34,720,943	\$ 33,802,961	\$ (917,982)	-3%	Removing FTA 5307 Operating funds from this project and moving them to TA00507.
December 2025	TA00507	Rio Metro Transit Dist		\$ 1,037,676	\$ 7,240,242	\$ 6,202,566	598%	Moving FTA Formula funds and associated match from previous projects to this project.
December 2025	A301632	Transit / Rail Division	X	\$ 900,000	\$ 900,000	\$ -	0%	Updating PDE